
 



 



 

All Watershed Restoration Initiative Projects 10/25/2019 
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# Project Name Status Date 
Completed District County 

Proposed 
Project 
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Expended  

% 
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Acres 
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1 Bar Six - Silver City RD Completed May-15 Socorro Grant  $        203,401   $           203,401  100.0% 509 509 

2 Mescaleo Apache Tribe WR Project  Completed May-15 Capitan Otero  $        600,000   $           600,000  100.0% 433 433 

3 Socorro Bosque Ribbon - MRGCD  Completed May-15 Socorro Socorro  $          30,000   $             30,000  100.0% 30 32 

4 Hondo North - USFS Cibola  Completed Aug-15 Bernalillo Bernalillo  $          99,153   $             99,153  100.0% 135 153 

5 San Pedro Project - State Land  Completed Oct-15 Bernalillo Santa Fe  $          50,302   $             50,302  100.0% 50 55 

6 Canjilon/Cebolla Watershed - USFS Carson Completed Jan-16 Chama Rio Arriba  $        462,588   $           462,588  100.0% 368 367 

7 Dos Rios WR Project - State Land  Completed Jan-16 Chama San Juan  $        645,150   $           645,150  100.0% 510 542 

8 Socorro Bosque Ribbon Phase II (Retreat) Completed Jan-16 Socorro Socorro  $            5,460   $               5,460  100.0% 130 130 

9 Black Deer/ Six Shooter - USFS Gila Completed May-16 Socorro Catron  $        600,300   $           600,300  100.0% 667 667 

10 Leggett-Starkweather WRP- USFS Reserve RD Completed Jun-16 Socorro Catron  $        175,500   $           175,500  100.0% 540 512 

11 Mescalero Apache Tribe Phase II  Completed Jun-16 Capitan Otero  $        200,000   $           200,000  100.0% 270 310 

12 Slaughter Mesa WRP - USFS Quemado RD Completed Jun-16 Socorro Catron  $        668,400   $           668,430  100.0% 2,228 2,582 

13 Burro WR Project - USFS Silver City RD  Completed Aug-16 Socorro Grant  $        838,800   $           838,800  100.0% 4,308 4,308 

14 Sulphur Sub Unit B - USFS Cibola  Completed Aug-16 Bernalillo Bernalillo  $        229,153   $           229,153  100.0% 312 337 

15 Gallinas Watershed Phase I - USFS Santa Fe  Completed Sep-16 Las Vegas San Miguel  $        452,100   $           452,100  100.0% 411 421 

16 Bernalillo Bosque Retreat (IWC Retreat)  Completed Dec-16 Bernalillo Bernalillo  $            9,472   $               9,472  100.0% 149 149 

17 Coyote Creek/Black Lake - State Land Completed Dec-16 Cimarron Colfax  $        499,997   $           499,998  100.0% 333 330 

18 Elk Springs - Bureau of Land Management Completed Dec-16 Bernalillo Sandoval  $        211,415   $           211,415  100.0% 383 726 

19 Georgetown - Silver City RD Completed Dec-16 Socorro Grant  $          99,000   $             99,000  100.0% 220 220 

20 Sulphur Sub Unit A - USFS Cibola  Completed Dec-16 Bernalillo Bernalillo  $        117,514   $           117,514  100.0% 160 199 

21 Two Goats - USFS Lincoln  Completed Dec-16 Capitan Otero  $     1,235,953   $        1,235,953  100.0% 1,535 1,349 

22 Bluewater - State Land/USFS Cibola Completed Jan-17 Bernalillo Cibola  $        303,210   $           303,210  100.0% 530 700 

23 Blue Hole T&E Rx - (IWC) Completed Feb-17 Las Vegas Guadalupe  $            2,453   $               2,453  100.0% 116 116 

24 Gallinas Watershed Phase II - USFS Santa Fe  Completed Mar-17 Las Vegas San Miguel  $        432,434   $           432,434  100.0% 288 288 

25 Socorro Bosque Ribbon Phase III - Socorro  Completed Mar-17 Socorro Socorro  $          40,000   $             40,000  100.0% 80 154 

26 31 Mile Corridor - BLM Farmington Completed Apr-17 Chama Rio Arriba  $          94,760   $             94,760  100.0% 92 92 

27 Aztec Springs - City of Santa Fe Completed May-17 Bernalillo Santa Fe  $          55,803   $             55,803  100.0% 90 90 

28 NW Rivers Restoration - BLM Farmington Completed May-17 Chama San Juan  $     1,020,475   $        1,020,475  100.0% 1,020 643 
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29 Burro/Upper Moraga - Reserve RD  Completed Jun-17 Socorro Catron  $        324,300   $           324,300  100.0% 1,100 1,081 

30 Jim Lewis Landscape - USFS Sacramento Rd Completed Jun-17 Capitan Otero  $        750,000   $           750,000  100.0% 750 750 

31 Jim Springs #2 - USFS  Completed Jun-17 Capitan Otero  $        150,000   $           150,000  100.0% 200 200 

32 McKnight South - Wilderness RD  Completed Jun-17 Socorro Grant  $        200,250   $           200,250  100.0% 445 445 

33 NMDGF Big Game Enhancement - USFS Cibola  Completed Jun-17 Bernalillo Cibola  $     1,000,000   $        1,000,000  100.0% 1,350 1,333 

34 Aztec Springs Retreat (IWC)  Completed Aug-17 Bernalillo Santa Fe  $          14,152   $             14,152  100.0% 44 44 

35 Canjilon Watershed Phase II Completed Sep-17 Chama Rio Arriba  $        610,686   $           610,686  100.0% 698 687 

36 Glorieta Corridor - State ROW  Completed Oct-17 Las Vegas San Miguel  $        122,115   $           122,115  100.0% 100 100 

37 Blue Hole Re-treat Completed Nov-17 Las Vegas Guadalupe  $            4,799   $               4,799  100.0% 116 116 

38 Salinas Riparian (IWC)   Completed Nov-17 Bernalillo Torrance  $          17,915   $             17,915  100.0% 16 16 

39 Salitre Mesa/Bluewater WRP - Mt. Taylor RD  Completed Nov-17 Bernalillo Cibola  $        212,520   $           212,520  100.0% 450 506 

40 Alameda Bridge Project Completed Dec-17 Bernalillo Bernalillo  $          10,407   $             10,407  100.0% 30 30 

41 Rio Ruidoso WR Project - Smokey Bear RD Completed Dec-17 Capitan Lincoln  $        493,268   $           493,268  100.0% 500 434 

42 Valencia Co. Bosque  Completed Jan-18 Bernalillo Valencia  $          30,480   $             30,480  100.0% 10 10 

43 Gallinas Phase 3 Completed Feb-18 Las Vegas San Miguel  $        450,000   $           450,000  100.0% 300 431 

44 San Juan Riparian   Completed Mar-18 Chama San Juan  $        203,240   $           203,240  100.0% 200 382 

45 Valencia County Tome (IWC) Completed Mar-18 Bernalillo Valencia  $            4,197   $               4,197  100.0% 10 10 

46 2018 Bosque Maintenance Project Completed May-18 Bernalillo Valencia  $          11,000   $             11,000  100.0% 75 75 

47 Tio Gordito - USFS Completed Jun-18 Chama Taos  $        341,961   $           341,961  100.0% 935 935 

48 Cerro I WRP- BLM Taos  Completed Oct-18 Cimarron Taos  $        106,000   $           106,000  100.0% 67 67 

49 Cerro II WR Project - BLM Taos     Completed Oct-18 Cimarron Taos  $        291,697   $           291,697  100.0% 283 159 

50 Mesa Chivato - BLM Completed Oct-18 Bernalillo Cibola  $        228,557   $           228,556  100.0% 871 871 

51 Joaquin Canyon WR Project - USFS Cuba RD  Completed Nov-18 Bernalillo Sandoval  $        654,885   $           654,885  100.0% 725 693 

52 Burro 3 Collins Park Completed Dec-18 Socorro Grant  $        420,400   $           420,400  100.0% 1,401 1,401 

53 Gallinas Phase 3-A Completed Dec-18 Las Vegas San Miguel  $          59,105   $             59,105  100.0% 37 173 

54 La Cueva Block E - Pecos - Las Vegas Rd  Completed Dec-18 Bernalillo Santa Fe  $        117,971   $           117,971  100.0% 170 133 

55 Mescalero Apache Tribe Phase III Completed Dec-18 Capitan Otero  $        375,000   $           375,000  100.0% 270 420 

56 Cordova WR Project - USFS Coyote RD  Completed Jan-19 Chama Rio Arriba  $        625,874   $           625,874  100.0% 876 834 

57 Entranas - USFS  Completed Jan-19 Chama Taos  $        105,000   $           105,000  100.0% 247 247 

58 Francisco - USFS  Completed Jan-19 Chama Taos  $        191,381   $           191,381  100.0% 382 382 
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59 Central Rio Grande Bosque  Completed Mar-19 Socorro Socorro  $        657,632   $           657,555  100.0% 600 1,294 

60 Ojitos Mesa - Cuba RD  Completed Mar-19 Bernalillo Sandoval  $        652,200   $           652,200  100.0% 745 741 

61 Bosque School Corrales 2019 Completed Apr-19 Bernalillo Santa Fe  $          12,000   $             12,000  100.0% 26 26 

62 Bluewater (Monighan) - USFS  Completed May-19 Bernalillo Cibola  $        947,500   $           947,500  100.0% 1,000 1,029 

63 Bluewater II - Sacramento RD   Completed May-19 Capitan Otero  $        397,000   $           397,000  100.0% 720 720 

64 Mertz Ranch - BLM - South of Acoma Pueblo  Completed May-19 Bernalillo Cibola  $        384,343   $           384,343  100.0% 1,465 1,465 

65 N. San Mateo - BLM Completed May-19 Bernalillo Cibola  $        110,664   $             21,576  19.5% 477 93 

66 Pelona - BLM  Completed May-19 Socorro Catron  $          90,016   $             90,016  100.0% 388 388 

67 Cedro A - Sandia RD Completed Jun-19 Bernalillo Bernalillo  $        395,029   $           394,345  99.8% 320 595 

68 Cedro 2 Ongoing   Bernalillo Bernalillo  $        400,000   $               9,520  2.4% 400 16 

69 Circle Cross  Ongoing   Capitan Otero  $        250,000   $                  120  0.0% 582 120 

70 Hyde Memorial StatePark (IWC/RHP)  Ongoing   Bernalillo Santa Fe  $          70,000   $             60,309  86.2% 50 44 

71 Mertz Ranch 2 - BLM – S. of Acoma Pueblo  Ongoing   Bernalillo Cibola  $        196,095   $                     -    0.0% 725   

72 Mesa del Camino WRP - USFS Coyote RD  Ongoing   Chama Rio Arriba  $        434,257   $           294,300  67.8% 421 425 

73 Canjilon Phase 3  Ongoing    Chama Rio Arriba  $        250,000   $                     -    0.0% 250   

74 Gallinas Phase 4 Ongoing    Las Vegas San Miguel  $        250,000   $             79,507  31.8% 160 50 

75 Upper Coyote Creek Ongoing    Cimarron Colfax  $        500,000   $           196,176  39.2% 320 123 

76 Baca Hand Thin  Pending   Capitan Lincoln  $        200,000   $                     -    0.0% 333   

77 Baseball Restoration Pending   Socorro Catron  $        500,000   $                     -    0.0% 700   

78 Bosque Ribbon Phase 3  Pending   Socorro Socorro  $          65,000   $                     -    0.0% 45   

79 Bosque School BEMP Invasive Pending   Bernalillo Santa Fe  $          10,000   $                     -    0.0% 10   

80 Canyon Tank Restoration Pending   Socorro Grant  $        155,000   $                     -    0.0% 464   

81 Capilla Pending   Bernalillo Torrance  $        200,000   $                     -    0.0% 200   

82 Central NM Non-native Species Removal Pending   Bernalillo Bernalillo  $          10,000   $                     -    0.0% 10   

83 Corrales Fules Reduction and Invasive 
Removal Pending   Bernalillo Bernalillo  $          75,000   $                     -    0.0% 50   

84 Durfee-Bolander Forest Restoration Pending   Socorro Socorro  $          50,000   $                     -    0.0% 150   

85 Encino Vista Landscape Restoration Pending   Chama Rio Arriba  $        500,000   $                     -    0.0% 5,000   

86 Gallinas Watershed Restoration Phase 5 Pending   Las Vegas San Miguel  $        500,000   $                     -    0.0% 312   

87 Hyde Park (IWC/RHP) Pending   Bernalillo Santa Fe  $          80,000   $                     -    0.0% 80   
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88 Jim Lewis  Pending   Capitan Otero  $        420,000   $                     -    0.0% 575   

89 Northside Pending   Cimarron Taos  $        200,000   $                     -    0.0% 100   

90 Paseo Del Norte SW Pending   Bernalillo Bernalillo  $            5,000   $                     -    0.0% 4   

91 Red Cabin 2019, No Name Springs #1 Pending   Capitan Otero  $        500,000   $                     -    0.0% 320   

92 San Juan River  Pending   Chama San Juan  $        700,000   $                     -    0.0% 1,350   

93 Santa Clara Creek Wetland Restoration Pending   Chama Rio Arriba  $          44,400   $                     -    0.0% 20   

94 Ski Run - USFS Smokey Bear RD Pending   Capitan Lincoln  $        100,000   $                     -    0.0% 100   

95 Small Diameter Wood Products Pending   Cimarron Taos  $          25,000   $                     -    0.0% NA   

96 Southwest Jemez  Pending   Bernalillo Sandoval  $        500,000   $                     -    0.0% 365   

97 Turkey Mountain Watershed Restoration Pending   Las Vegas Mora  $        220,000   $                     -    0.0% 146   

98 Valencia County Bosque Fuels (Bernalillo) Pending   Bernalillo Valencia  $          50,000   $                     -    0.0% 25   

   $   21,706,449  Acres Completed 36,507 



 


