


New Mexico Strategic Forest Assessment Timeline & Milestones



- July 8, 2009 – First Stakeholder Steering Committee (SSC) meeting
 - Identify members of technical sub-groups
- July and August, 2009 – Garner input from technical sub-groups on thematic models
- September 2, 2009 – Implementation team will work to finalize all thematic models
- October 14, 2009 – Second SSC meeting
 - One full day to *collaboratively prioritize thematic models* using a nominal group technique
- November 11, 2009 – Results of prioritization to be distributed to SSC
- November 2009 to January 2010 – Implementation team to draft the **Statewide Strategy Plan** and the **Statewide Response Plan**
- February 3, 2010 – Third SSC meeting to review draft plans and provide input
- April 7, 2010 – Final SSC meeting to review final plans, maps, and to receive data DVDs
- May 5, 2010 – Plans, maps and data are complete