

**NMSF Watershed Projects Status**  
Update October 20, 2017

Project/Location/Status	Funding	Planned Acres	Completed Acres
Socorro Bosque Ribbon - MRGCD - Completed	35,460.00	30	32.4
San Pedro Project - State Land - Completed	50,301.58	50	54.9
Hondo North - USFS Cibola - Completed	99,153.00	135	152.5
Bluewater (McKinley/Permian) - State Land/USFS Cibola - Completed	303,210.00	530	699.7
NMDGF Big Game Enhancement - USFS Cibola - Completed	1,000,000.00	1493	1333.0
Six Shooter - USFS Gila - Completed	600,300.00	667	667.0
Sulphur Sub Unit B - USFS Cibola - Completed	229,153.00	312	337.0
*Two Goats - USFS Lincoln - Completed	1,236,956.00	1535	1349.0
Mescalero Apache Tribe Watershed Restoration Project - Completed	600,000.00	432.6	432.6
Canjilon Watershed Improvement - USFS Carson - Completed	462,588.00	368	366.8
Dos Rios Restoration Project - State Land/Navajo Nation - Completed	645,150.00	510	541.7
Coyote Creek - State Land - Completed	499,997.88	333	330.1
Gallinas Watershed - USFS Santa Fe - Completed	452,100.00	411	421.0
Gallinas Watershed II - USFS Santa Fe - Completed	432,934.00	288	288.0
Mescalero Apache Tribe Phase II - Completed	200,000.00	200	270.0
Elk Springs - Bureau of Land Management - Completed	211,414.82	383	725.7
Sulphur Sub Unit A - USFS Cibola - Completed	117,514.00	160	198.5
Blue Hole T&E Rx - Completed	2,452.97	116	116.0
Socorro Bosque Ribbon Phase II (Retreat) - Completed	9,471.60	130	130.0
Socorro Bosque Ribbon Phase III - MRGCD/IWC - Completed	40,000.00	80	153.7
Bosque Area Retreatment & Maintenance - Completed	15,000.00		149.0
Alameda -MRGCD/IWC- Ongoing	23,376.00		12.7
Valencia Co. Bosque Restoration - Ongoing	39,624.00	13	
Salinas Riparian Restoration - NPS- Ongoing	18,000.00		9.6
*Joaquin Canyon Watershed Restoration Project - USFS Cuba RD - Ongoing	596,663.84	725	0.0
Salitre Mesa Watershed Restoration Project - USFS Mt. Taylor RD - Pending	187,125.00	499	339.0
*Mesa del Camino Watershed Restoration Project - USFS Coyote RD - Ongoing	434,275.00	421	148.6
*Cordova Watershed Restoration Project - USFS Coyote RD - Ongoing	645,250.00	876	467.1
Rio Ruidoso Watershed Restoration Project - USFS Smokey Bear RD - Ongoing	500,000.00	500	366.4
Aztec Springs - City of Santa Fe/IWC - Completed	59,000.00	30	60.0
Glorieta Corridor Restoration Project - State ROW - Ongoing	120,000.00	100	100.0
Northwest Rivers Restoration - BLM Farmington/BIA Navajo - Completed	1,020,475.00	1020	642.5
*Burro Watershed Restoration Project - USFS Silver City RD - Completed	838,800.00	4308	4308.0
Slaughter Mesa Watershed Restoration Project - USFS Quemado RD - Completed	668,400.00	2228	2228.0
Leggett-Starkweather Watershed Restoration Project - USFS Reserve RD - Completed	175,500.00	540	531.0
Cerro Watershed Restoration Project - BLM Taos - Pending	230,000.00	200	0.0
Jim Lewis Landscape Restoration - USFS Sacramento RD, NMDGF - Ongoing	750,000.00	750	489.0
Mescalero Apache Tribe Watershed Restoration Project III - MAT - Ongoing	375,000.00	270	52.8
Canjilon Watershed Improvement II- USFS Carson - Completed	610,686.16	503	687.4
Cerro II Watershed Restoration Project - BLM Taos - Pending	225,000.00	150	0.0
Bluewater II - Sacramento RD - Pending	400,000.00	720	0.0
McKnight South - Wilderness RD - Completed	200,250.00	445	445.0
Burro (North Blue) - Reserve RD - Pending	570,000.00	1900	0
Ojitos Mesa - Cuba RD - Pending	450,000.00	700	0.0
Cedro A - Sandia RD - Pending	300,000.00	250	104.0
La Cueva - Pecos-Las Vegas RD -Ongoing	213,000.00	170	0.0
31 Mile Corridor - BLM Farmington - Completed	94,760.00	92	92.0
Georgetown - Silver City RD - Completed	99,000.00	220	220.0
Gallinas III - Pecos-Las Vegas RD - Pending	450,000.00	300	0.0
Upper Coyote Creek - SLO - Pending	500,000.00	312	0.0
San Juan Riparian - Mixed Ownership - Ongoing	203,240.00	200	
C. Socorro Bosque - MRGCD - Ongoing	600,000.00	600	253.2
<b>Total</b>	<b>18,840,581.85</b>	<b>27,205.60</b>	<b>20,304.88</b>