

**Greater Santa Fe Fireshed Projects**  
**UPDATED 12/07/2017**

Project Name	Project Type	Project Status	Funding Sources				Total Funding	Funding Expended	Acreage		Ownership
			Name of Source #1	Amount of Source #1	Name of Source #2	Amount of Source #2			Target Acres	Completed Acres	
Aztec Springs (SFFD) Phase 1	Thin and pile	Completed	STB	\$ 115,517	-	\$ -	\$ 115,517	\$ 99,762	90.0	70.0	City of Santa Fe/TNC
SE Santa Fe Corridor NFL (SFPSWCD & NMSF)	Thin - WUI	NTP granted	NFL	\$ 261,250	-	\$ -	\$ 261,250	\$ -	200.0	0.0	Private
Hyde Memorial State Park (NMSF)	Thin/pile/burn	Ongoing	NFL	\$ 175,450	NFL	\$ 87,065	\$ 262,515	\$ 106,103	110.0	93.0	State
Glorieta Corridor (NMSF)	Thin and chip	Ongoing	STB	\$ 120,000	-	\$ -	\$ 120,000	\$ 116,474	100.0	100.0	State
Pueblo of Tesuque - Aspen Ranch 2010-2016	thin/pile	completed	BIA	\$ 205,619	0	\$ -	\$ 205,619	\$ 205,619	125.0	125.0	Pueblo
Pueblo of Tesuque - Aspen Ranch 2017 - Present	retreat/pile/wood harvest	Sept.2017-Sept 2018	BIA	\$ 63,552	0	\$ -	\$ 63,552	\$ -	57.0	0.0	Pueblo
Pueblo of Tesuque - Box Canyon	thin/pile/wood harvest	Sept.2017-Sept.2019	USFWS (2017)	\$ 199,999	0	\$ -	\$ 199,999	\$ -	100.0	0.0	Pueblo
Pueblo of Tesuque - Reserved Treaty Rights Lands (RTRL)	retreat/thin/pile	Sept. 2017-Sept.2018	BIA (2017)	\$ 327,028	0	\$ -	\$ 327,028	\$ -	62.0	0.0	Pueblo
RTRL - Aspen Ranch	retreat/pile/wood harvest	Ongoing	BIA	\$ -	0	\$ -	\$ -	\$ -	23.0	15.0	Pueblo
RTRL - Vigil Grant	thin/pile/wood harvest	Sept. 2017-Sept.2018	BIA	\$ -	-	\$ -	\$ -	\$ -	39.0	0.0	Pueblo
La Cueva Fuelbreak Block A	Thin and pile	Completed	USFS	\$ 200,000	-	\$ -	\$ 200,000	\$ 200,000	239.0	239.0	USFS
La Cueva Fuelbreak Block E	Thin and pile	Ongoing	CapOutlay Watershed	\$ 213,000	-	\$ -	\$ 213,000	\$ 17,740	133.0	45.0	USFS
Hyde Park Restoration Project (SFNF)	TBD	in NEPA	USFS	\$ -	-	\$ -	\$ -	\$ -	0.0	0.0	USFS
Pacheco Canyon (SFNF)	TBD	in NEPA	USFS	\$ 31,832	-	\$ -	\$ 31,832	\$ -	0.0	0.0	USFS
Private Lands NMAC (Forest Guild)	Thin and var slash trmsts	Completed	NMAC/BLM	\$ 30,400	-	\$ -	\$ 30,400	\$ -	40.0	38.0	Private
Fireshed LSR Project (SFPSWCD & NMSF)	Thin and chip	Workplan under development	LSR	\$ 293,210	-	\$ -	\$ 293,210	\$ -	200.0	0.0	Private/non-federal
Aztec Springs, Phase 2-3	Thin/pile/burn	Workplan #2 sent to legal; Workplan 3 being amended with new tasks	CapOutlay Watershed	\$ 59,000	NFL	\$ 286,507	\$ 345,507	\$ -	175.0	0.0	City/TNC/Audubon
Pecos Canyon Watershed Project (NMDGF and NM State Parks)	?	Proposed - pending land transfer	N/A	\$ -	N/A	\$ -	\$ -	\$ -	0.0	0.0	NMDGF
Proposed Project #2	0	0	\$ -	\$ -	0	\$ -	\$ -	\$ -	0.0	0.0	\$0.00
Proposed Project #3	0	0	\$ -	\$ -	0	\$ -	\$ -	\$ -	0.0	0.0	\$0.00
Proposed Project #4	0	0	\$ -	\$ -	0	\$ -	\$ -	\$ -	0.0	0.0	\$0.00
Proposed Project #5	0	0	\$ -	\$ -	0	\$ -	\$ -	\$ -	0.0	0.0	\$0.00
<b>Total:</b>				<b>\$2,295,857.00</b>		<b>\$373,572.00</b>	<b>\$2,669,429.00</b>	<b>\$745,697.88</b>	<b>1,693.0</b>	<b>725.0</b>	

**Acronyms**

- STB - State Severance Tax Bonds
- NFL - Hazardous Fuels Reduction on Non-federal Lands (USFS flow-through grant)
- STB - State Severance Tax Bonds
- BIA - Bureau of Indian Affairs
- USFWS - US Fish & Wildlife Service
- RTRL - Reserve Treaty Rights Land
- USFS - US Forest Service internal funds
- Second Billing for 65 acres due Dec. 15
- NMAC - NM Association of Counties grant (BLM funds)
- LSR - Landscape Scale Restoration (USFS grant to State Forestry)