

**Greater Santa Fe Fireshed Projects**  
**UPDATED 03/20/2018**

Project Name	Project Type	Project Status	Funding Sources				Total Funding	Funding Expended	Acreage		Ownership
			Name of Source #1	Amount of Source #1	Name of Source #2	Amount of Source #2			Target Acres	Completed Acres	
Aztec Springs (SFFD) Phase 1	Thin and pile	Completed	STB	\$ 115,517	-	\$ -	\$ 115,517	\$ 115,517	90.0	90.0	City of Santa Fe/TNC
SE Santa Fe Corridor NFL (SFPSWCD & NMSF)	Thin - WUI	Ongoing	NFL	\$ 261,250	-	\$ -	\$ 261,250	\$ -	200.0	0.0	Private
Hyde Memorial State Park (NMSF)	Thin/pile/burn	Ongoing	NFL	\$ 175,450	NFL	\$ 87,065	\$ 262,515	\$ 106,103	110.0	93.0	State
Glorieta Corridor (NMSF)	Thin and chip	Ongoing	STB	\$ 120,000	-	\$ -	\$ 120,000	\$ 116,474	100.0	100.0	State
Pueblo of Tesuque - Aspen Ranch 2010-2016	thin/pile	Completed	BIA	\$ 205,619	0	\$ -	\$ 205,619	\$ 205,619	125.0	125.0	Pueblo
Pueblo of Tesuque - Aspen Ranch 2017 - Present	retreat/pile/wood harvest	Sept.2017-Sept 2018	BIA	\$ 63,552	0	\$ -	\$ 63,552	\$ -	57.0	0.0	Pueblo
Pueblo of Tesuque - Box Canyon	thin/pile/wood harvest	Sept.2017-Sept.2019	USFWS (2017)	\$ 199,999	0	\$ -	\$ 199,999	\$ -	100.0	0.0	Pueblo
Pueblo of Tesuque - Reserved Treaty Rights Lands (RTRL)	retreat/thin/pile	Sept. 2017-Sept.2018	BIA (2017)	\$ 327,028	0	\$ -	\$ 327,028	\$ -	62.0	0.0	Pueblo
RTRL - Aspen Ranch	retreat/pile/wood harvest	Ongoing	BIA	\$ -	0	\$ -	\$ -	\$ -	23.0	15.0	Pueblo
RTRL - Vigil Grant	thin/pile/wood harvest	Sept. 2017-Sept.2018	BIA	\$ -	-	\$ -	\$ -	\$ -	39.0	0.0	Pueblo
La Cueva Fuelbreak Block A	Thin and pile	Completed	USFS	\$ 200,000	-	\$ -	\$ 200,000	\$ 200,000	239.0	239.0	USFS
La Cueva Fuelbreak Block E	Thin and pile	Ongoing	CapOutlay Watershed	\$ 117,971	-	\$ -	\$ 117,971	\$ 48,785	133.0	55.0	USFS
Hyde Park Restoration Project (SFNF)	Thin/pile/burn	DM signed	USFS	\$ -	-	\$ -	\$ -	\$ -	1,840.0	0.0	USFS
Pacheco Canyon (SFNF)	Thin/pile/burn	in NEPA	USFS	\$ 31,832	-	\$ -	\$ 31,832	\$ -	2,200.0	0.0	USFS
Private Lands NMAC (Forest Guild)	Thin and var slash trmts	Completed	NMAC/BLM	\$ 30,400	-	\$ -	\$ 30,400	\$ -	40.0	38.0	Private
Fireshed LSR Project (SFPSWCD & NMSF)	Thin and chip	Awaiting NTP	LSR	\$ 293,210	-	\$ -	\$ 293,210	\$ -	200.0	0.0	Private/non-federal
Aztec Springs, Phase 2-3	Thin/pile/burn	Workplan #2 sent to legal; Workplan 3 being amended with new tasks	CapOutlay Watershed	\$ 59,000	NFL	\$ 286,507	\$ 345,507	\$ -	175.0	0.0	City/TNC/Audubon
Santa Fe Watershed Rx Blocks 2009-2017 (8 blocks)	120 Thin/Pile, 3842 Rx	Completed	City of Santa Fe	\$ 140,190	USFS	\$ 189,693	\$ 329,883	\$ 329,883	3,962.0	3,962.0	USFS/SF Watershed
Santa Fe Watershed 2018 Rx Block #1	Rx	Planned	City of Santa Fe	?	?	\$ -	#VALUE!	\$ -	270.0	0.0	USFS/SF Watershed
Santa Fe Watershed 2018 Rx Block #2	Rx	Planned	City of Santa Fe	?	?	\$ -	#VALUE!	\$ -	752.0	0.0	USFS/SF Watershed
Pecos Canyon Watershed Project (NMDGF and NM State Parks)	?	Proposed - pending land transfer	N/A	\$ -	N/A	\$ -	\$ -	\$ -	3,962.0	3,962.0	NMDGF
<b>Total:</b>				<b>\$2,200,828.00</b>		<b>\$373,572.00</b>	<b>#VALUE!</b>	<b>\$1,122,380.88</b>	<b>15,701.0</b>	<b>8,679.0</b>	

**Acronyms/Notes**

STB - State Severance Tax Bonds  
NFL - Hazardous Fuels Reduction on Non-federal Lands (USFS flow-through grant). Assessments being conducted now.

STB - State Severance Tax Bonds

BIA - Bureau of Indian Affairs

USFWS - US Fish & Wildlife Service

RTRL - Reserve Treaty Rights Land

USFS - US Forest Service internal funds  
More underway. This is just inspected and paid acres.

NMAC - NM Association of Counties grant (BLM funds)  
LSR - Landscape Scale Restoration (USFS grant to State Forestry)

Still in workplan stage Meeting next week. Supplemental funds NTP given.