






**Greater Santa Fe Fireshed
USFS Project Status
Snap shot December 7, 2017**

Group	Activity	Status	Completion Dates
Pacheco Project	NEPA Decision	<ul style="list-style-type: none"> Scoping complete, under analysis 	Spring 2018
	Archeology Survey	<ul style="list-style-type: none"> North Pacheco completed South Pacheco is in progress 	(S Pacheco) Spring 2018
	Wildlife Survey	<ul style="list-style-type: none"> First Year Survey complete 2nd year to be completed by USFS Enterprise team 	Spring 2017 and Spring 2018
Hyde Park Project	NEPA Decision	<ul style="list-style-type: none"> Scoping complete, under analysis 	January 2018
	Archeology Survey	<ul style="list-style-type: none"> Complete 	N/A
	Wildlife Survey	<ul style="list-style-type: none"> First Year Survey complete 2nd year to be completed by USFS Enterprise team 	Spring 2017 and Spring 2018
North Fireshed	Archeology Survey	<ul style="list-style-type: none"> In progress (field work complete) 	Spring 2018
	Wildlife Survey	<ul style="list-style-type: none"> Will be completed by the USFS Enterprise team 	Spring 2018 and 2019
South Fireshed	Archeology Survey	<ul style="list-style-type: none"> In progress 	Summer 2018
	Wildlife Survey	<ul style="list-style-type: none"> Will be completed by the USFS Enterprise team 	Spring 2018 and 2019
N & S Fireshed	Ethnographic Assessment	<ul style="list-style-type: none"> In progress 	Summer 2018

Hyde Park WUI Project and Pacheco Canyon Forest Resiliency Projects Vicinity Map



Legend

-  Fireshed_Boundary
-  InventoriedRoadlessArea.lyr
-  Hyde Park Project Area
-  Pacheco Canyon Project Area